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mom CITY OF HUNTINGTON BEACH

& e PUBLIC WORKS COMMISSION
REQUEST FOR ACTION

Item No. PW 10-07
SUBMITTED TO: Chairman McGovern and Members of the Commission
SUBMITTED BY: Travis K. Hopkins, PE, Director of Pubm%“
DATE: February 17, 2010
SUBJECT: PCH Transit Center Project, CC-1267
Statement of Issue: Revised plans and specifications are in final preparation for

the Pacific Coast Highway (PCH) Transit Center upgrades. Staff is seeking
support for the project’s revised transit shelfer design and installation locations.

Funding Source: Funding in the amount of $330,748 is budgeted for the PCH
Transit Center project in Account No. 87390005.82700 for construction of the
project upgrades. Funding is a combination of an OCTA grant ($150,000) and
AQMD funds ($180,748).

Recommended Aclion: Motion to recommend to the City Council the PCH
Transit Center project, CC-1267, and reinitiate the compeiitive bid process.

Alternative Action{s): Recommend projeci changes.

Analysis: At the January 21, 2009 Public Works Commission meeting, members
supported a design concept for the installation of several bus shelters and bus
stop amenities on PCH between 1st Street and Huntington Street. Due fo the
failure of the design consultant fo develop a project within budget limits
($330,000), the bids received {$951,000 and $1.3 million) were rejected by City
Council on June 15, 2009.

Since then staff has been working with the consultant to develop options to
meet the intfended goals of the project within budget. Efforts were made to use
standard “off the shelf” bus shelters and vendor designed and supplied shelters.
One design alternative was provided by Quickcrete Products for an ocean
wave shaped bus shelter constructed of colored reinforced concrete. All bus
shelter design alternatives were presented 1o the Design Review Board on
September 10, 2009. The board gave Public Works staff the option of using the
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wave shaped design or another alternative as the final design. Public Works
pursued the wave shaped design as the bus shelter of choice.

Use of the wave shaped bus shelter required approval by the Zoning
Administrator and an amendment o the Coastal Development Permit. The
Zoning Administrator approved the design on October 22, 2009. The
amendment to the Coastal Development Permit became final on November 24,
2009.

Staff is currently working with the consultant and bus shelter vendor to finalize
construction plans and specifications. To meet budget limits four bus shelters will
be installed. Three shelters will be placed in the existing 15-foot sidewalk area
located near the middle of the bus turnout on PCH. One additional shelier will
be installed south of that location.

The new design results in four fewer shelter locations and reduced amenities
(trash receptacles, etc.) compared to the previous design in order 1o meet the
budget objectives. The project will still be effective in providing a much
improved environment for fransit users with a distinctive and attractive
treatment approach.

Attachments:

1. Project Vicinity Map
2. Siie Plan
3. Bus Shelter
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